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CCNSTRUCTICN PROGRESS REPCRT FOR
MONTH OF panambar 195 3
To be submitted (in duplicate) as of the first day of each ﬁxonth on
all projects involving new construction, repairs, or alterations. If
suthorization has been received and work not yet commenced, report should

be submitted, giving under "Date of Commencement', the known or estimated
date when work will commence.

STATSPEC Project Title Location._____g_l'/_A\_TlNTL

STATINTL Contractor: ’ Allotment No.:_4LAdui0eDOY
Date of Comnencement. - Scheduled Completion Date:

w
Authority for constructlon (1dent1fication of ,’Lnst.‘mﬂé"'%n ﬂh‘é 1%1 W 1954
PRC agtion DD/I = 195-53, Dated 13 J.;wil 1953

Brief descriptlon of work involved:

Percent completed in various branches of work:

Excevation, grading Mﬁ_ﬂ 30 Flooring %
Conerete, cement work oxh s Hardware %
Structural steel m“‘_jzgt,m% I5% Painting, glazing 10% |
Masonry o5% |78 Plumbing . 8% |
Carpentry, millwvork el navk 36% 1i2 Heating, ventilating % |.
Roofing, weterproofing . 25% Lo Electrical 80”’0 S0
Sheet metal 12% i Electric fixtures o
Leth, plaster, acoustic % {7 Approach work ... 35% s
Tnsulation 9% |is Other % .
Aluminum & steal windows 8% fo Mm.,rma,ﬂag pulq 8
Gevenie-Tile . i

y  Totals:
Amount of contract, including additions and deductions $ 380 ,@,31
Value of work completed to date _Wz/ 1202,4
Value of materisls on site —1,200,00 -
Value of materisls in storage 1,106,586 - o
Totel velue of completed work and materials _188,082,78 2203

Total of partial payments to 4 Jamary 195 & 169,274,450 13320

BY

(5ignature)
See opposite side for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
~of funds for construction, including alterations and re-
rairs to existing structures and is intended to supplement

- _the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigred
to the project or to the station under whose Jurisdiction
the work is being domne, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

3.~ If various units of work under one authorization
do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; €.g2., waen work under
a given authorization is handled under two or more separate
contracts. o ’ : :

Approved For Release 2001/03/02 : CIA-RDP78-04133A000100120009-9



